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STATUS REPORT - CONSOLIDATED FIRE, SHERIFF, AND OFFICE OF
PUBLIC SAFETY COMMUNICATIONS SYSTEM PROJECT (CFSCS)

On November 29, 2005, your Board approved an agreement with RCC
Consultants Inc. (RCC) to develop a technical scope of work and evaluation tools
for a Request for Proposal (RFP) to acquire a Consolidated Fire, Sheriff, and
Office of Public Safety Communications System (CFSCS). The CFSCS
Executive Committee, consisting of representatives from Sheriff, Office of Public
Safety (OPS), Fire, Chief Executive Office (CEO), Chief Information Office (CIO),
and Internal Services Department (ISO), continues to oversee this project.

This is the fourth status report on this project.

Accomplishments

· Work continues on development of the functional requirements for the
CFSCS RFP. Requirements for mobile data and computer aided dispatch
have been completed, and development of the voice radio requirements
began the week of June 4,2007.

· Based on prior Board approval, RCe's contract was amended to develop
specifications for a Recortls Management System (RMS) to incorporate in
the CFSCS RFP. A Request for lnformation (RFI) was issued, resulting in
responses from 18 interested vendors. Each vendor presented an
overview of their offerings to the RMS team and functional requirements
are currently being developed for inclusion in the CFSCS RFP.
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· The Regional Interoperability Steering Committee adopted "Los Angeles
Regional lnteroperability Communications System (LA-RICS)" as the
name of the regional communications system.

· The City of Los Angeles has accepted an award of $2,500,000 from the
U.S. Department of Homeland Security, Office of Domestic Preparedness
(ODP), under the Federal fiscal year 2006 Urban Area Security Initiative
(UASI) grant program to support the development of a single platform
interoperable communication system within the Los Angeles 'Region. The
award will be administered by the Sheriffs Department on behalf of
LA-RICS and the County. A Memorandum of Understanding is being

developed between the City and County to address the use of the funds.

· A contract with RCC was approved by the Board on May 15, 2007, to
satisfy the requirements of the UASI grant, which calls for completion of a
detailed needs analysis and development of a regional RFP within nine
months. While the grant permits nine months for development of the RFP,
the LA-RICS Technical Committee will work with RCC to complete the
RFP as quickly as possible, with a goal of issuing the RFP in January
2008.

· The CFSCS Executive Committee continues to work with regional
stakeholders, including members of LA-RICS and Interagency
Communications Interoperability System (ICIS) to integrate the various
planning efforts underway.

· The LA-RICS Legislative Advocacy Sub-Committee has developed a
communications plan for elected officials, the public safety community,
and external stakeholders. The "One Vision, One System" brochure has
been completed and is currently being distributed. Additional collateral
material continues to be developed and will be presented to stakeholders
as appropriate.

Decisions Reached

While the original goal of the CFSCS Executive Committee was. to finalize the
CFSCS RFP by July 2007, the emergence of the LA-RICS effort presents the
County with a unique opportunity to participate in the development of a systm
that can serve all first responders in the Los Angeles Region. Consequently, the
CFSCS Executive Committee has reached consensus on the following items:



Each Supervisor
July 11, 2007
Page 3

· The CFSCS RFP will not be released in July 2007 as originaiiy planned.

· The County will continue to participate in the LA-RICS regional effort and
will plan to incorporate the County's functional requirements into the

LA-RICS regional RFP, which wil not be released until at least January
2008.

· Los Angeles County Fire and Sheriff's Departments will consider
alternatives to meet any short or intermediate needs that will be impacted
by the delay in issuance of the RFP.

· Should the LA-RICS effort not proceed as expected, the CFSCS
Executive Committee will be prepared to issue its own RFP as
appropriate.

Goals for Next Quarter

· RCC will develop voice requirements for the CFSCS over the next several
months. The voice requirements are expected to be completed by
September 2007. This will put development of the CFSCS requirements
approximately three months behind the original schedule; however, there
wil be no increase in costs related to this delay. TheCFSCS Executive
Committee feels that giving the users this additional time to define their
needs wil benefit the overall project and will not delay issuance of the
LA-RICS RFP.

· RCC will begin an analysis of user needs and surveys of potential radio
sites for LA-RICS.

· The LA-RICS Legislative Advocacy Sub-Committee wil continue to
coordinate Federal advocacy efforts to develop a funding strategy with the
County and other stakeholders.

Questions on these or other issues may be directed to Ms. Sheila Wiliams in the
CEO's office at (213) 974-1323.
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